

Annex E (Question 6)

Planned release date	Name of Company	Content commissioned
Jan-06	Atticmedia Ltd.	Business Studies Modules 1-3
Oct-06	Desq Ltd.	RE 7-11 (Phase 1)
Nov-06	Adams Trainor	Citizenship 9-11
Dec-06	Atticmedia Ltd.	Business Studies Modules 4-7
Mar-07	Cimex Media Ltd.	PE 7-11 (postponed from 2006 due to Review)
Mar-07	3T Productions Ltd.	Geography 11-14 (Phase 1) (postponed from 2006 due to Review)
Mar-07	Atticmedia Ltd.	English 7-9 (postponed from 2006 due to Review)
Mar-07	Tinopolis Spark Learning Consortium	SEN Literacy Primary (Blind)
Apr-07	BTL Group Ltd.	Community Language Support - D&T 11-14
Apr-07	Atticmedia Ltd.	Spanish 7-11
Apr-07	Illumina Digital Ltd	Science 11-14 (Phase 1)
May-07	Desq Ltd.	RE 7-11 (Phase 2)
May-07	Shoreditch Consortium	SEN Literacy Primary (Deaf)
May-07	Magic Lantern Production Ltd.	Maths 7-9
Jun-07	Cimex Media Ltd.	SEN Science (Blind)
Jun-07	Atticmedia Ltd.	English 9-11
Jun-07	Illumina Digital Ltd.	Citizenship 11-14
Jun-07	Tinopolis Plc	D&T 14-16 (Phase 1)
Jul-07	3T Productions Ltd.	Science 14-16 (Phase 1)
Aug-07	The Workshop Ltd.	Geography 14-16 (Phase 1)
Aug-07	Tinopolis Plc	D&T 14-16 (Phase 2)
Sep-07	Glashead Ltd.	Maths 14-16 (Phase 1)
Oct-07	Tinopolis Plc	Leisure & Tourism 14-16
Oct-07	Adams Trainor	Catering & Hospitality 14-16
Oct-07	Tinopolis Spark Learning Consortium	RE 14-16 (Phase 1)
Oct-07	Magic Lantern Production Ltd.	Maths 11-14
Nov-07	Illumina Digital Limited	Science 11-14 (Phase 2)
Dec-07	Shoreditch Consortium	SEN Independent Living
Dec-07	BTL Group Ltd.	Work Related Learning 14-16
Dec-07	Shoreditch Consortium	SEN Maths (Blind)
Dec-07	Atticmedia Ltd.	French 7-11
Mar-08	Magic Lantern Production Ltd.	Maths 9-11